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CCR No. 96-1226 Logged Date 10 /30 /96 Rev. Request Type CCR

Priority Routine x Urgent Emergency Affected Release A & B Change Class I I

Title (description)
Release B requirement changes based on memo from ESDIS (8/9/96)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB action item: AC-96-0489 (CCR 3 of 3)

RTM Change x Start New
Baseline

Problem

Changes need to be made to L3, RBR, and L4 requirements to reflect the ESDIS memo which
outlined the difference between ESDIS RTM and ECS RTM.

Proposed Solution

Make the L3 and RBR changes along with the RBR to L4 link change tables as attached.
Attached  to this CCR are the following tables :
Table 1:  L3 text changes; Table 2:  RBR text changes; Table 3: L4 text changes; Table 4: Link
changes; and Table 5:  link REVIEW ONLY table

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O

Procurement QO Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Monica Johnson Monica Johnson                      10/29/96
Signature Date

Office SMO Office Manager Farzad Davarya                          10/29/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  R.E. Clinard             10/30/96
Signature Date
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